RPA PROJECT MANAGEMENT
Project Status Report
Department of Veterans Affairs

Ben Atchley Tennessee Veterans Home

Project: Project Work Type: Delivery Method: Project Budget:
Park Pavilion New Construction Agency Resources $50,000.00
Eﬁgxéitﬁgl?’NTen"essee Veterans Home Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:

Finney, B.
Project Health:
Budget: .
Schedule: .
Issues: !
Bill Manning Tennessee Veterans Home
Project: Project Work Type: Delivery Method: Project Budget:

Humboldt-Addition & Renov
Bill Manning Tennessee Veterans Home

Humboldt, TN
680/000-03-2003

Renovation & New Constructi

Design / Bid / Build

$3,503,597.00

Current Work Phase:
Construction Closed

Reqg'd Work Ph Compl:

MACC Budget:
$3,068,170.00

Project Manager:
Finney, B.

Construction Admin:

Fields, J.

Designer:
Design Consultants, Inc.

Contractor:
McKinney Construction Co., |

Project Health:
Budget: .
Schedule: .

Issues: . Awaiting Federal acceptance of project.

East Tennessee Veterans Cemetery

Project:
Expansion

East Tennessee Veterans Cemetery

Knoxville, TN
682/000-03-2006

Project Work Type:
Planning

Delivery Method:

Project Budget:
$6,500,000.00

Current Work Phase:
Design Development Phase

Req'd Work Ph Compl:

MACC Budget:
$5,400,000.00

Project Manager:
Finney, B.

Construction Admin:

n/a

Designer:
JV McCarty Holsaple McCarty

Contractor:

Project Health:

Budget: .

Schedule: Demand for burial sites critical in 2011. Project must advertise 6/1/10.

Issues: .
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Middle Tennessee Veterans Cemetery

Project:

Nashville-Storage Shed

Middle Tennessee Veterans Cemetery
Nashville, TN

682/000-01-2007

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$210,000.00

Current Work Phase:
Construction Closed
Awaiting Closeout Submittals

Reqg'd Work Ph Compl:

MACC Budget:
$178,500.00

Project Manager:

Finney, B. Edwards, B.

Construction Admin:

Designer:
Barry Brechak Architecture +

Contractor:
Wellspring Builders, Inc.

Project Health:
Budget: .
Schedule: .

Issues: . Designer closeouts in process.

Project:

Project Work Type:
Maintenance

Delivery Method:

Project Budget:

Tennessee Veterans Home
Murfreesboro, TN
680/000-01-2005

Nashville-Resurface Roads Design / Bid / Build $575,00000
“N”;i‘ﬂSiILeTﬁssee NSRS G Current Work Phase: Req'd Work Ph Compl: MACC Budget:
682/000-61—2008 Program Verification Phase $462,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Patteson, G. SSOE, Inc.
Project Health:
Budget: .
Schedule: . Pre-design 3/8/10.
Issues: .
Tennessee Veterans Home

Project: Project Work Type: Delivery Method: Project Budget:

Murfreesboro-Renov & Repairs Renovation Design / Bid / Build

$1,642,370.46

Current Work Phase:
Project Closed Out
Awaiting One-Year Corr Insp

Req'd Work Ph Compl:

MACC Budget:
$1,023,000.00

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Designer:
Johnson + Bailey Architects P

Contractor:
LaVine Design & Constructio

Project Health:

Budget: .

Schedule:
Designer is handling.

Issues: .

Warranty was held 11/2009. Punch list is 1/2 completed. The Contractor is out of business. Some subs are responding, and
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West Tennessee Veterans Cemetery

Project:

Memphis, TN
682/000-01-2006

Memphis-Drainage/Erosion Control & Roadbed
West Tennessee Veterans Cemetery

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,370,000.00

Current Work Phase:
Substantially Complete

Reqg'd Work Ph Compl:

MACC Budget:
$869,000.00

Project Manager:
Finney, B.

Construction Admin:
Loggins, B.

Designer:
Pickering Firm, Inc.

Contractor:
Bronze Construction LLC

Project Health:

Budget: .

Schedule: . Substantially complete 9/8/09.

Issues: . Designer closeouts in progress.

Project: Project Work Type: Delivery Method: Project Budget:
Building Repairs Renovation Design / Bid / Build $572,653.00
\&V:;tpﬁfg M Ve LT Current Work Phase: Reg'd Work Ph Compl: MACC Budget:
682/000-01-2006-01 Design Development Phase $495,000.00

Project Manager:
Law, V.

Construction Admin:
Loggins, B.

Designer:
Pickering Firm, Inc.

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .
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